COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2003

ESTI MATE SUMVARY 11:14: 54
CONTI D C12859 ESTI MATE NO 0012 FINL SPEC YR 1999
PCN: 12859-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 391.0 DAYS TIME ALLOW 4/30/2003 FI XED COVPLETI ON DAT
ASH ST. AND MACKENZI E AVE. | NTS PERCENT TI ME:  140. 14 ORI G TI ME ALLON 4/30/2003 FI XED COVPLETI ON DA1

PRQIECT NO STA 1151-011
SH 115 | NTERSECTI ONS AT ASH ST. AND MACKENZI E AVE.

NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT, REG ON 2

CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 12/ 17/ 2003 DATE TI ME STARTED 07/26/2002
205 Tunnel Drive DATE LET 06/ 27/ 2002 DATE WORK BEGAN
DATE AWARDED 07/ 12/ 2002 DATE TI NE STOPPED 08/ 20/ 2003
DATE CONTRACT EXECUTED  07/25/2002 DATE ACCEPTED 08/ 20/ 2003
CANON CI TY CO 81212  719/269-1173 DATE NOTI CE TO PROCEED 07/ 26/ 2002
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 844, 726. 40 PARTI Cl PATI NG $ 811, 807. 49 $ 31.21
AWARD PRQJECT AMT: $ 789, 707. 35 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 10% TOTAL EARNI NGS 811, 807. 49 31.21
FUNDS AVAI LABLE: $ 32,918.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 811, 807. 49 31.21
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 7, 454. 07
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 811, 807. 49 7, 485. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 811, 807. 49 7, 485. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7, 485. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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202- 00001

202- 00020

202- 00035

202- 00090

202- 00202

202- 00220

202- 00250

202-00810

202- 01000

202- 04001

C12859
12859- Bl D
STA 1151-011

| TEM
DESCRI PTI ON

ROADWAY BI D | TEMS

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF CONCRETE BOX CULVERT

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT NMARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
4, 980. 87000 1. 000
6. 000 6. 000
EACH 0. 000
606. 50000 6. 000
1. 000 1. 000
EACH 0. 000
11, 838. 03000 1. 000
566. 000 566. 000
LF 0. 000
14. 20000 566. 000
12. 000 12.000
EACH 0. 000
6. 78000 12. 000
229. 000 229. 000
LF 0. 000
6. 44000 229. 000
3, 510. 000 3, 510. 000
SY 0. 000
4. 64000 3, 510. 000
0. 000 0. 000
SF 0. 000
2.20000 0. 000
3. 000 3. 000
EACH 0. 000
81. 41000 3. 000
536. 000 536. 000
LF 0. 000
6. 66000 536. 000
7.000 7.000
EACH 0. 000

185. 85000 7.000
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CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 203-00060  EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 9, 057. 000 9, 057. 000
cY 0. 000 0.00
10. 03000 9, 057. 000 90, 841.71
0065 203-01597  POTHOLI NG 47.000 47.000
HOUR 0. 000 0.00
138. 57000 47.000 6,512.79
0070 206-00000  STRUCTURE EXCAVATI ON 583. 000 583. 000
cY 0. 000 0.00
7.91000 583. 000 4,611.53
0075 206-00200  STRUCTURE BACKFILL (CLASS 2) 276. 000 276. 000
cY 0. 000 0.00
27.83000 276. 000 7,681.08
0080 207-00205  TOPSO L 370. 000 370. 000
cY 0. 000 0.00
14.98000 370. 000 5,542. 60
0085 208-00001  SILT DIKE 128. 000 128. 000
LF 0. 000 0.00
7.02000 128. 000 898. 56
0090 208-00020 SI LT FENCE 1, 395. 000 1, 395. 000
LF 0. 000 0.00
1. 95000 1, 395. 000 2,720.25
0095 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0.00
310. 83000 0. 000 0. 00
0100 208-00200  ERGCSI ON CONTROL SUPERVI SOR 1.000 1. 000
LS 0. 000 0.00
854. 30000 1. 000 854. 30
0105 210-00010  RESET MAI LBOX STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
107. 24000 1.000 107. 24
0110 210-00035  RESET WATER METER 1.000 1.000
EACH 0. 000 0.00

1, 504. 63000 1. 000 1, 504. 63



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 210-00050 RESET FI RE HYDRANT 0. 000 0. 000
EACH 0. 000 0. 00
1,721. 31000 0. 000 0.00
0120 210-00810 RESET GROUND SI GN 4.000 4.000
EACH 0. 000 0.00
149. 81000 4.000 599. 24
0125 210-00815 RESET SI GN PANEL 1.000 1. 000
EACH 0. 000 0. 00
74.90000 1.000 74.90
0130 210-01000 *RESET FENCE 1, 747. 000 1,747.000
LF 0. 000 0.00
3. 47000 1,747.000 6, 062. 09
0135 210-04050 ADJUST VALVE BOX 3. 000 3. 000
EACH 0. 000 0. 00
107. 24000 3. 000 321.72
0140 212-00006 * SEEDI NG ( NATI VE) 1.500 1.500
ACRE 0. 000 0.00
1, 050. 00000 1.500 1,575. 00
0145 213-00004 *MULCHI NG (WEED FREE STRAW 1.800 1. 800
ACRE 0. 000 0. 00
1, 050. 00000 1.800 1, 890. 00
0150 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 1, 055. 000 1, 055. 000
5% 0. 000 0.00
6. 30000 1, 055. 000 6, 646. 50
0155 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1. 000
LS 0. 000 0. 00
4,410. 00000 1.000 4,410. 00
0160 250- 00050 *MONI TORI NG TECHNI CI AN 0. 000 0. 000
HOUR 0. 000 0.00
71. 40000 0. 000 0.00
0165 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12859-BI D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 304-06000  AGGREGATE BASE COURSE (CLASS 6) 2,594. 520 2,594. 520
TON 0. 000 0. 00
13. 48000 2,594. 520 34,974.13
0175 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 99. 160 99. 160
TON 0. 000 0. 00
108. 10000 99. 160 10, 719. 20
0180 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
52. 29000 0. 000 0. 00
0181 403-33842 HBP (GR S) (100) (PG 64-22) 0. 000 0. 000
sy 0. 000 0. 00
46. 69000 0. 000 0. 00
0182 403-33841 HBP (GR S) (100) (PG 64-22) 2, 700. 410 2, 700. 410
TON 0. 000 0. 00
46. 69000 2, 700. 410 126, 082. 14
0185 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 622. 000 622. 000
GAL 0. 000 0. 00
4. 52000 622. 000 2,811. 44
0190 412-00600 * CONCRETE PAVEMENT (6 | NCH) 99. 000 99. 000
5% 0. 000 0. 00
64. 30000 99. 000 6, 365. 70
0195 420-00500 *GEOTEXTI LE ( PAVI NG 5, 876. 000 5, 876. 000
sy 0. 000 0. 00
2. 00000 5, 876. 000 11, 752. 00
0200 601-01000 *CONCRETE CLASS B 0. 600 0. 600
cy 0. 000 0. 00
1, 837. 50000 0. 600 1,102. 50
0205 601-03030 *CONCRETE CLASS D (BOX CULVERT) 205. 700 205. 700
cy 0. 000 0. 00
283. 50000 205. 700 58, 315. 95
0210 602-00000 *REI NFORCI NG STEEL 34, 351. 000 34, 351. 000
LB 0. 000 0. 00
0. 47000 34, 351. 000 16, 144. 97



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0215 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 722.000 722.000
LB 0. 000 0. 00
0. 63000 722.000 454. 86
0220 603-50006 6 | NCH PLASTI C PI PE 616. 000 616. 000
LF 0. 000 0.00
6. 99000 616. 000 4, 305. 84
0225 603-50008 8 I NCH PLASTI C PI PE 6. 000 6. 000
LF 0. 000 0. 00
36. 83000 6. 000 220. 98
0230 603-50012 12 I NCH PLASTI C PI PE 750. 000 750. 000
LF 0. 000 0.00
12. 26000 750. 000 9, 195. 00
0235 604-00350 *I NLET TYPE C (SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
2,764.11000 1.000 2,764.11
0240 604- 00550 *I NLET TYPE D ( SPECI AL) 1. 000 1.000
EACH 0. 000 0.00
5,942.11000 1. 000 5,942.11
0245 604-30010 MANHCOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
2,112. 47000 2.000 4,224.94
0250 607-00000 *LI NE POST 81. 000 81. 000
EACH 0. 000 0.00
14. 19000 81. 000 1,149. 39
0255 607-00005 *END POST 11. 000 11. 000
EACH 0. 000 0. 00
220. 00000 11. 000 2,420.00
0260 607-00010 *CORNER AND LI NE BRACE POST 13. 000 13. 000
EACH 0. 000 0.00
192. 50000 13. 000 2,502.50
0265 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 309. 000 309. 000
LF 0. 000 0. 00

7.70000 309. 000 2,379.30



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12859- BI D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0270 607-53160 *FENCE CHAIN LINK (60 | NCH) 80. 000 80. 000
LF 0. 000 0.00
34. 27000 80. 000 2, 741. 60
0275 607-60116 *16 FOOT GATE 0. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0280 608-00010 *CONCRETE CURB RAMP 11. 000 11. 000
5% 0. 000 0.00
100. 22000 11. 000 1, 102. 42
0285 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 897. 000 897. 000
LF 0. 000 0. 00
18. 20000 897. 000 16, 325. 40
0290 609-24000 *GUTTER TYPE 2 SPECI AL 98. 000 98. 000
LF 0. 000 0.00
53. 17000 98. 000 5, 210. 66
0295 610-00055 MEDI AN COVER MATERI AL ( STONE) 4,125. 000 4,125. 000
SF 0. 000 0. 00
0. 95000 4,125. 000 3,918. 75
0300 612-00001  DELI NEATOR (TYPE I) 34. 000 34. 000
EACH 0. 000 0.00
13. 57000 34. 000 461. 38
0305 612-00002  DELI NEATOR (TYPE I1) 6. 000 6. 000
EACH 0. 000 0. 00
18. 41000 6. 000 110. 46
0310 612-00003  DELI NEATOR (TYPE I11) 3.000 3. 000
EACH 0. 000 0.00
20. 06000 3.000 60. 18
0315 613-00402 *4 | NCH ELECTRI CAL CONDUI T (I NSTALL ONLY) 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0320 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 746. 000 746. 000
LF 0. 000 0.00
10. 40000 746. 000 7, 758. 40



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0325 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
1, 260. 00000 1. 000 1, 260. 00
0330 613-34400  *LI GHT STANDARD METAL (40 FQOT) 3. 000 3. 000
EACH 0. 000 0.00
1, 874. 25000 3. 000 5, 622. 75
0335 613-40010  *LI GHT STANDARD FOUNDATI ON 3.000 3. 000
EACH 0. 000 0.00
745. 50000 3. 000 2, 236. 50
0340 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 3. 000 3. 000
EACH 0. 000 0.00
546. 00000 3. 000 1, 638. 00
0345 614-00011  SIGN PANEL (CLASS 1) 67. 000 67. 000
SF 0. 000 0.00
11. 55000 67. 000 773. 85
0350 614-00012  SIGN PANEL (CLASS I1) 54. 000 54. 000
SF 0. 000 0.00
16. 40000 54. 000 885. 60
0355 614-01502  STEEL SIGN POST (2 | NCH ROUND) 197. 000 197. 000
LF 0. 000 0.00
7.36000 197. 000 1, 449. 92
0360 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 12. 000
LF 0. 000 0.00
15. 73000 12. 000 188. 76
0365 621-00450  *DETOUR PAVEMENT 373.000 373. 000
5% 0. 000 0.00
8. 07000 373. 000 3,010. 11
0370 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
15, 382. 50000 1. 000 15, 382. 50
0371 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEY!I NG ( HOURLY) 9. 000 9. 000
HOUR 0. 000 0.00
100. 00000 9. 000 900. 00



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0375 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
43, 961. 66000 1. 000 43, 961. 66
0380 627-00001  *PAVEMENT MARKI NG PAI NT 80. 000 80. 000
GAL 0. 000 0.00
131. 25000 80. 000 10, 500. 00
0385 627-00005 *EPOXY PAVEMENT MARKI NG 39. 000 39. 000
GAL 0. 000 0.00
183. 75000 39. 000 7,166. 25
0390 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 200. 000 200. 000
LF 0. 000 0.00
2. 63000 200. 000 526. 00
0395 627-00026 *8 | N PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00
0400 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 990. 000 990. 000
SF 0. 000 0.00
9. 45000 990. 000 9, 355. 50
0405 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 161. 000 161. 000
( WORD- SYMBOL)
SF 0. 000 0.00
14. 70000 161. 000 2,366. 70
0410 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 56. 000 56. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
10. 50000 56. 000 588. 00
0415 630-00000 FLAGGA NG 1, 339. 000 1, 339. 000
HOUR 0. 000 0.00
18. 15000 1, 339. 000 24, 302. 85
0420 630-00007 TRAFFI C CONTROL | NSPECTI ON 105. 000 105. 000
DAY 0. 000 0.00
68. 15000 105. 000 7,155. 75
0425 630-00012  TRAFFI C CONTROL MANAGEMENT 90. 000 90. 000
DAY 0. 000 0.00
300. 58000 90. 000 27, 052. 20



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0430 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 4. 000
EACH 0. 000 0.00
110. 00000 4. 000 440. 00
0435 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 8. 000 8. 000
EACH 0. 000 0.00
80. 83000 8. 000 646. 64
0440 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 47.000 47.000
EACH 0. 000 0.00
91. 83000 47.000 4,316.01
0445 630-80360  DRUM CHANNELI ZI NG DEVI CE 66. 000 66. 000
EACH 0. 000 0.00
44. 00000 66. 000 2, 904. 00
0450 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 4. 000 4. 000
EACH 0. 000 0.00
60. 50000 4. 000 242.00
0455 630-80370 CONCRETE BARRI ER ( TEMPORARY) 760. 000 760. 000
LF 0. 000 0.00
13. 74000 760. 000 10, 442. 40
0460 630-80380 TRAFFI C CONE 60. 000 60. 000
EACH 0. 000 0.00
11. 00000 60. 000 660. 00
0465 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2. 000 2.000
EACH 0. 000 0.00
2, 750. 00000 2.000 5, 500. 00
0470 700-70010 F/ A M NOR CONTRACT REVI S| ONS 32,918. 920 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -742. 400 -742. 400
F A 0. 000 0.00
1. 00000 -742. 400 -742. 40
0480 700-70020 F/ A ON-THE-JOB TRAI NEE 259. 000 259. 000
EACH 0. 000 0.00
1. 00000 259. 000 259. 00



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0485 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -4, 836. 560 -4,867.630
F A 31.070 31. 07
1. 00000 -4,836. 560 -4,836. 56
0495 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0550 900- 00006 ADDED | TEM (DOLLAR)/ PROVI DE AND | NSTALL 12" SI PHON 12, 040. 960 12, 040. 960
PI PE
DOL 0. 000 0.00
1. 00000 12, 040. 960 12, 040. 96
0555 900- 00006 ADDED | TEM (DOLLAR)/ PROVI DE AND | NSTALL STOP SI GN 3, 484. 950 3, 484. 950
W TH FLASHI NG BEACON
DOL 0. 000 0. 00
1. 00000 3, 484. 950 3, 484. 95
0560 900- 00006 ADDED | TEM (DOLLAR) / CORRECT DRAI NAGE 4,878. 260 4,878. 260
DOL 0. 000 0.00
1. 00000 4,878. 260 4,878. 26
0565 900- 00006 ADDED | TEM ( DOLLAR)/ ADDI TI ONAL DRAI NAGE STRUCTURES 11, 614. 750 11,614.750
DOL 0. 000 0. 00
1. 00000 11, 614. 750 11,614.75
CAT 0200 CURRENT AMI $  786,914.84 $ 31.07$  753,995.92
CAT NO0300 STRUCTURE RETAI NI NG WALL
0510 206- 00000 STRUCTURE EXCAVATI ON 435. 000 435. 000
cY 0. 000 0.00

7.91000 435. 000 3, 440. 85



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12859- Bl D ESTI MATE RUN 12/ 17/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0012 11: 14: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE RETAI NI NG WALL

0515 206-00100 STRUCTURE BACKFI LL (CLASS 1) 375. 000 375. 000
(14 0. 000 0. 00
29. 86000 375. 000 11,197.50
0520 601-01050 * CONCRETE CLASS B (WALL) 66. 900 66. 900
cY 0. 000 0. 00
294. 00000 66. 900 19, 668. 60
0525 602-00000 *REI NFORCI NG STEEL 8, 240. 000 8, 239. 700
LB 0. 300 0.14
0. 47000 8, 240. 000 3,872.80
0530 605-83001 GEOCOMPCSI TE DRAIN W THOUT PI PE 95. 000 95. 000
SY 0. 000 0. 00
7.25000 95. 000 688. 75
CAT 0300 CURRENT AMT $ 38,868.50 % 0.14 % 38, 868. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0535 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
9, 072. 80000 1. 000 9, 072. 80
0540 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
8, 615. 20000 1. 000 8, 615. 20
0545 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 255. 06000 1. 000 1, 255. 06
CAT 0400 CURRENT AMI  $ 18,943.06 $ 0.00% 18, 943. 06

PRQJECT TOTAL CURRENT AMI $  844,726.40$% 31.21% 811, 807.48



